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JCIO Projects and Current Status 

 June 29, 2005 
 
 

Summary Project Listing and Project Leads 
 
 
SECURITY 
 Desktop Anti-Virus – Greg Fay, project lead - greg.fay@iowa.gov 
 Instant Messaging – Greg Fay, project lead - greg.fay@iowa.gov 
 Network Appliances – Greg Fay, project lead - greg.fay@iowa.gov 
 
 
INFRASTRUCTURE / NETWORKING 
 Data Center – Judy Peters, project lead - judy.peters@iwd.state.ia.us 
 Mainframes – Judy Peters, project lead - judy.peters@iwd.state.ia.us 

Domain Name Service (DNS) – Larry Grund, project lead – larry.grund@iowa.gov 
Virtual Private Network (VPN) – Greg Fay, project lead - greg.fay@iowa.gov 

Mike Bacino, project lead – mike.bacino@iowa.gov 
 
 
PURCHASING 
 Cost Savings – Wes Hunsberger, project lead – wes.hunsberger@iowa.gov 

Steve Mosena, project lead – smosena@dhs.iowa.gov 
 
 
BUSINESS PROCESSES 
 Chart of Accounts – Rich Jacobs, project lead – richard.jacobs@idrf.state.ia.us 
 Return on Investment (ROI) – Rich Jacobs, project lead – richard.jacobs@idrf.state.ia.us 
 Communication Plan – Wes Hunsberger, project lead – wes.hunsberger@iowa.gov 

Business Continuity – Greg Fay, project lead - greg.fay@iowa.gov 
Steve Mosena, project lead – smosena@dhs.iowa.gov 

 Standards – Steve Gast, project lead – steve.gast@iowa.gov 
 Enterprise Portfolio Management – Greg Fay, project lead - greg.fay@iowa.gov 
 Identity Server – Steve Gast, project lead – steve.gast@iowa.gov 
 Project Management – Steve Gast, project lead – steve.gast@iowa.gov 
 Enterprise Architecture – on hold pending TGB discussion   

 
 

(Detailed status reports for JCIO projects follow by category)
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SECURITY 
  

Desktop Anti-Virus – Greg Fay, project lead - greg.fay@iowa.gov 
  

NO CHANGE FROM PREVIOUS REPORT 
 
This project has not been initiated, yet. 

 
 
Instant Messaging – Greg Fay, project lead - greg.fay@iowa.gov 

  
NO CHANGE FROM PREVIOUS REPORT 

 
Initial research, but team not yet formed. 

 
 
Network Appliances – Greg Fay, project lead - greg.fay@iowa.gov 
 

NO CHANGE FROM PREVIOUS REPORT 
 
DHS IDS Monitoring Pilot Project: 

DHS has contracted with Symantec Corporation for monitoring, alerting and 
reporting services from IDS logs and associated information.  DHS is managing 
the project independently and will report findings to the JCIO.  The pilot is to run 
60 days. 

 
DOT IPS Pilot Project: 

The DOT has acquired two Intrusion Prevention System (IPS) devices from two 
different vendors, installed them in primary network links, one servicing remote 
offices and the other linking to the ICN.  They will be evaluating the 
effectiveness, performance, efficiency and other characteristics of the devices and 
reporting back to the JCIO.   
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INFRASTRUCTURE / NETWORKING 
  

 
Data Center – Judy Peters, project lead - judy.peters@iwd.state.ia.us 
 

NO CHANGE FROM PREVIOUS REPORT 
 
Team Members:  

JCIO's 
 

Description:    
Develop a migration strategy to implement one Class Certified Data Center within each 
building on the Capital Complex for all servers.  Determine based on business requirements 
within each building the level of Data Center Certification required within each building on 
the Capitol Complex. Establish an Enterprise facility cost for Data Center space within each 
Capital Complex building. 
 

Current Status: 
Documenting agencies located within each building on the Capitol Complex. 
 
Identifying a checklist and documentation on certification requirements for all class levels of 
Data Centers. 
 
JCIO's reaching consensus on scope and strategy of project. 
 

Next steps: 
JCIO's review and approve draft project document for project description. 

 
 
 Mainframes – Judy Peters, project lead - judy.peters@iwd.state.ia.us 
  

NO CHANGE FROM PREVIOUS REPORT 
 
Team Members:  

Barbara Espeland, DOT, David Caines, ITE, Russ Rozinek, ITE, and Judy Peters, IWD 
 

Description:    
Document ROI and business considerations for various mainframe consolidation options 
for the mainframes located at DOT, JFHQ, ITE, and IWD. 
 

Current Status: 
Documenting costs for various options for continuation of the current data centers due to 
leases expiring on July 31, 2005 and inability to consolidate workload within this 
timeline. 
 
Developing a survey document for all mainframe vendors to gather third party software 
cost for identified consolidation options to develop ROI. 
 

Next steps: 
Meeting scheduled with three data centers on June 20th to discuss agency needs and 
reach agreement on an Enterprise approach for the July 31,2005 lease expiration. 
 
DOT finalizing survey document to allow each agency to survey 1/3 of the vendors to 
gather final costs. 
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INFRASTRUCTURE / NETWORKING, cont. 
 

Domain Name Service (DNS) – Larry Grund, project lead – larry.grund@iowa.gov 
 

Team members: 
JCIO Infrastructure committee (Department representatives knowledgeable in the 
department’s DNS) 

 
Description:    

On June 15, 2005 the CIO membership held a meeting to discuss internal and external 
Domain Name Service (DNS).   
 
Problem Statement: 
 
The ICN has been experiencing continuing challenges with DNS servers and it is 
becoming increasingly difficult to manage.  Recent events have caused various 
departments problems with domain name service by not coordinating DNS changes with 
the ICN.  The result causes confusion and the unavailability of services such as e-mail or 
Internet access. 
 
Twenty-seven people where in attendance from a variety of departments.   

 
John Borden was kind enough to address the ICN issues at hand and assist in leading the 
discussion.  ICN recommends it handle all external DNS and be the single point of 
contact for all public facing and 3rd party.  ICN already offers this service at a cost of 
$8.00 per month per DNS. 
 
ITE believes that the cost of this service is excessive when the private sector offers the 
same service for $20 per year.  IDOT stated that the cost issue is a separate issue and 
could be handled via the Technology Governance Board. 
 
ICN stated that Iowa Lottery.com will not be affected unless “state” is in the name. 
 
ICN receives about 3 – 4 DNS requests per week that are not an ICN issue. 
 
ITE has two main concerns: 1.) Central management and 2.) Education regarding DNS 
(who is primary is the basic question asked). 
 
ITE stated we should focus on IA.GOV, IOWA.GOV, and STATE.IA.US 
 
After some initial discussion the group began to identify the issues for both internal and 
external DNS: 

 
Issues (External) Issues (Internal) 
Timing (Response, SLA) Active Directory Dependency 
Cost/Pricing • Replication 
Agency Coordination • Logon 
Ownership IP/NAT 

• Education Timing 
• Who to Contact Security 

Server to use on PC’s Clustering/Load balancing 
Communication (ICN & ITE) HIPAA requirement 
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INFRASTRUCTURE / NETWORKING, cont. 
 

Domain Name Service (DNS), cont. 
 
Ten Haken, Darwin [DAS] comments on internal DNS issues: 

 
“Many agencies are utilizing Microsoft’s Active Directory internally.  AD is 
based on the internal DNS setup and is typically specific to the AD Forest.  
As part of troubleshooting AD replication issues it is common to have to 
verify and even manually correct DNS SRV records. This type of direct 
management level access to the internal DNS is needed at all hours of the 
day. 
 
DNS also plays a vital part in every login for AD customers.  If the AD 
infrastructure spans WAN sites it is common to setup DNS on servers local 
to the users to ensure logins even when the WAN link is down.  These down 
level servers are then set to forward to parent AD DNS servers.  This setup 
will vary for state agencies with their own AD forest.  
 
In general with AD if you are having issues the very 1st item on Microsoft’s 
checklist is to verify and fix DNS.  This would be tough to do if it was 
centrally managed without 1st having a centralized AD forest. 
 
It was also pointed out that some internal DNS setups have been put in place 
to due to security reason as is the case with the ITE security team.” 

 
Chris Rhodes (DAS/ITE) brought to the group’s attention that the real issue is no more than 
communicating between the various DNS administrators.  Chris volunteered to develop a 
template to be used as a central directory of a single point of contact that would include: 

 
1.) List of all DNS and who is responsible, 
2.) Show the interdependencies of the DNS 

 
Discussion was held about how to distribute this information to the various agencies. 
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INFRASTRUCTURE / NETWORKING, cont. 
 

Virtual Private Network (VPN) – Greg Fay, project lead - greg.fay@iowa.gov 
Mike Bacino, project lead – mike.bacino@iowa.gov 

 
Team members: 

Kevin Kammermeier, Don Petsche, Carl Martin, Dave Rowen, Ray Hague, Rob 
Buchwald, Mark Lumsden, Harry Carver, Mike Bacino and Greg Fay 
  

Description:   
Define a common VPN service to meet the needs of the enterprise to reduce hardware, 
software and support costs.  Determine and address issues, architect solution, define 
timeline, etc.  Recommend moving to a common solution, maintaining status quo, or 
another service model. 
  

Current status:   
The group held three meetings.  The first was focused on understanding the current 
environment and issues to consolidating services.  The second focused on customer 
needs, business drivers and issues, technical concerns, and commonalities of service.  At 
the last meeting they drilled into specific needs if a central VPN service were defined.   

  
Next steps:   

The group will meet again in the next two weeks to continue the discussion of needs and 
issues around developing a centrally managed VPN service. 
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PURCHASING 
  

Cost Savings – Wes Hunsberger, project lead – wes.hunsberger@iowa.gov 
Steve Mosena, project lead – smosena@dhs.iowa.gov 

 
Team Members:  

Wes Hunsberger 
 

Description:    
Develop a spreadsheet for agencies to record cost savings on various enterprise initiatives.  
Initiatives identified by Wes (with help provided by Rich Jacobs) are: desktop purchasing, 
laptop purchasing, IBM Passport licenses, Computer Associates agreement, Oracle licenses, 
Veritas email Enterprise Vault and mainframe leases. 
 

Current Status: 
Final version of cost savings spreadsheet was sent to CIO Council members with a due date 
of close of business on July 1 for completion. 
 
Fifteen (15) agencies reported so far, with 6 agencies reporting savings and 9 agencies 
with zero savings.   
 
Those agencies reporting zero savings are primarily in three categories: 
  
• The majority report they have zero money in their budgets for any IT purchases,  
• One agency reports the HP standard configuration does not meet their agency's 

needs, and  
• One agency reports zero savings because they recently lost their CIO and are unsure 

of the savings for their agency. 
 
With 15 agencies reporting: 
Total estimated savings for FY05: $455,077 
Total estimated savings for FY06: $339,371  
  
 

Next steps: 
Compile final version of total cost savings for delivery on July 5 for John Gillispie and TGB. 
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BUSINESS PROCESSES 
  

Chart of Accounts – Rich Jacobs, project lead – richard.jacobs@idrf.state.ia.us 
  

Team Members:  
Erv Fett, IWD, Joel Lunde, DOM, Dave Heuton, DPS, Dave Ritchie, DAS-SAE, Roger 
Stirler, Ed, Sandy Scheib, DOC, Ron Juelfs, DOT, Marcia Spangler, DPH, Rich Jacobs, 
IDR 

 
Description: 

Redesign of the I/3 Object Class and Codes which relate to information technology.  
Project was completed in conjunction with members of Financial Users Group, DAS-
SAE and DOM. Goals were to simplify coding system and to facilitate the preparation of 
future mandated reports on information technology spending.   

 
Current Status: 

Recommendations have been sent to DOM and DAS-SAE for implementation for use in 
establishing spending plans for FY 06 and in managing expenditures occurring in FY 06 
and beyond. 

 
Changes in codes include: 
1. Creation of new Object Class for IT Outside Services—should be used to manage 

expenditures for services purchased outside of state government. Intended that 
expenditures previously managed under such classes as Professional and Scientific 
Services and Outside Repair Services will now be managed in this class. A definition 
of IT Services has been provided. 

2. Corresponding with #1, 6 Object Codes previously existing in 405 Professional and 
Scientific have been eliminated. 

3. Simplification of Data Processing Equipment coding by elimination of 504 Data 
Processing Inventory and 540 Data Processing Non-Inventory which previously 
contained approximately 90 object codes. This is replaced with a new object class 
510 Equipment with a total of 24 object codes 

4. At this time no changes were recommended to the coding for personal services 
relating to technology spending on state resources 

 
Next steps: 
 Implementation within Financial and Budget Systems  
 Additional information to agencies may be desirable to insure that agencies are aware of  

changes and understand the use the information that will be made of the information 
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BUSINESS PROCESSES, cont. 
 
Return on Investment (ROI) – Rich Jacobs, project lead – richard.jacobs@idrf.state.ia.us 

  
Team Members:   

Lee Tack, Ed, Harold Bowman, ICN, Rich Jacobs, IDR 
 
Description: 

Simplification of the application and evaluation process for requests for funds from 
Pooled Technology Fund. Revisions included:  

1. Increase in emphasis placed on projects that will benefit state government as an 
enterprise or multiple agencies 

2. Applications continue to be encouraged from all agencies for all information 
technology projects that demonstrate a positive return on investment.  

 
Changes made include:  

1. Application simplified to be primarily a narrative offering limited opportunity to 
explain project and expected results. Removed specific questions which had 
“guided” preparation and provided a brief description of what to describe in each 
of three areas. 

2. Financial analysis- removed detail of budget estimate by line item and estimates 
of useful life. Retained a breakdown of costs and benefits. Provided opportunity 
to discuss “intangible benefits” 

 
Current Status: 

Revised application was distributed to CIO’s by Diane Van Zante Email on June 20 
 
 

Next steps: 
Schedule of steps contained in ROI application include: 

• Agency completes Return on Investment Application July 15 
• JCIO completes identification of JCIO initiatives and completes applications by 

July 31 
• JCIO evaluation of all applications completed by August 15 
• Recommendations reviewed by TGB by September 30 
• Recommendations forwarded to DOM by October 1st budget deadline
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BUSINESS PROCESSES, cont. 

 
Communication Plan – Wes Hunsberger, project lead – wes.hunsberger@iowa.gov 
 

Team Members:  
Wes Hunsberger 
 

Description:    
Develop a method to communicate with various groups within state government about the 
TGB and the JCIO.  Methods of communication include a newsletter delivered by email and 
a combined website for both the TGB and the JCIO. 
 

Current Status: 
Iowa Interactive has designed the website and is making some changes to the initial design.  
Website should be operational with loaded documents by July 1.  July 1 date may change to 
July 8, due to shifting priorities of Iowa Interactive. 
 
Initial newsletter will be timed to be distributed when the TGB is formed and has their initial 
board meeting.  
 

Next steps: 
Load initial documents to website.  Iowa Interactive is still working on the JCIO section of 
the website.  Project updates will be loaded to an area on this site. 

 
 
Business Continuity – Greg Fay, project lead - greg.fay@iowa.gov 

Steve Mosena, project lead – smosena@dhs.iowa.gov 
  

Team Members: 
Steve Mosena and Greg Fay.  Other members to be added. 

  
Description:   

DHS has purchased software to aid in the development, maintenance and implementation 
of business continuity plans.  They have offered to share the software with the enterprise 
and the Information Security Office has agreed to purchase additional concurrent licenses 
for others.  This group will address enterprise-wide planning needs and recommend 
projects to meet them. 

  
Current Status:   

Plans are being made to move the DHS server with the business continuity software to 
the ITE server farm, so other departments can access it.  The Information Security Office 
has made a commitment to purchase additional licenses to allow others use.   
  

Next Steps:  
Planning how to most efficiently provide access to the system and how to assist users in 
effective use of the software. 
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BUSINESS PROCESSES, cont. 
 
Standards – Steve Gast, project lead – steve.gast@iowa.gov 

 
NO CHANGE FROM PREVIOUS REPORT 
 
Team Members: 
 CIOC Standards Subcommittee Members 

 
Description:   

Provide extended staff to review, discuss, document and format recommendations concerning 
IT Standards 

 
Current Status:  

• Common Calendaring Standard S-003-002 draft being worked on with C. Stratemeyer 
• Email Naming Standard S-006-002 meetings to be held in second week of July 

 
Next steps: 

Set up meeting date and location to discuss Email Name Standard.  Send out notice to all CIO 
Council members. 

 
Enterprise Portfolio Management – Greg Fay, project lead - greg.fay@iowa.gov 
 

Team Members: 
RJ Hellstern, Rick Hindman, Steve Gast, Rich Jacobs and Greg Fay. 

  
Description:   

The EPfMO group was formed in response to a question raised at a JCIO meeting; 
i.e. should TGB administration funds be used to hire an outside firm to help us 
develop the Enterprise Portfolio Management Office?  The JCIO members did not 
have a consistent view of what the EPfMO should be, so it was decided that a 
subgroup should address the issue.   
  

Current status:   
The group met on June 23rd.  They reached a consensus view of what the EPfMO should 
look like.  Notes from the meeting were distributed to team members and one set of 
comments was received.  The notes have been updated.   
  

Next steps:   
The meeting notes will be distributed to the JCIO for comment.  A consensus view of the 
full JCIO will be sought. 
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BUSINESS PROCESSES, cont. 
 
Identity Server – Steve Gast, project lead – steve.gast@iowa.gov 

  
NO CHANGE FROM PREVIOUS REPORT 
 
Team Members: 
 Balance of team not yet identified 
 
Description:   

Investigate becoming a certificate service provider using SAML 1.0 compliant software 
under Federal Identity Credentialing (HSPD-12) 

 
Resources: 
 <http://www.eapartnership.org/> 

  <http://cio.gov/eauthentication/> 
 
Current Status:  

• Project to begin in July 
 
Next steps: 

None identified at this time 
 
Project Management – Steve Gast, project lead – steve.gast@iowa.gov 
 

NO CHANGE FROM PREVIOUS REPORT 
 
Team Members: 

 DOT, Steve Gast; IDPH, Jennifer Hollingsworth; DHS, Thomas Huisman;  
DAS, Greg Fay; DAS, Mark Uhrin; IVH, Carol Ward 

 
Description: 

This project is intended to assess the state of project management within the various 
agencies of the state.  Upon completion of that assessment, it is expected that a project 
management lifecycle would be defined which incorporates project management best 
practices with elements common to the process of agencies. 

 
Current Status:  

• Adopted project initiation document 
• Researched PMI’s OPM3 Maturity Model for evaluating project, program and 

portfolio management 
• Reviewed internal forms used by team members, NOREX, and other sources such as 

Iowa’s ROI program 
 

Next steps: 
• Design common acceptable model form for use by all JCIO agencies. 
• Schedule meeting in early July 

  
Enterprise Architecture – 
 

This JCIO project is on hold pending TGB discussion. 
 
 


